

SAPC 14124
COPY 1 OF 4

THE PERKIN-ELMER CORPORATION



NORWALK · CONNECTICUT · U.S.A.

TELEPHONE: VICTOR 7-2422 · CABLE ADDRESS: PECO-NORWALK

PLEASE ADDRESS REPLY TO:
ENGINEERING AND OPTICAL DIVISION
PERKIN-ELMER CORPORATION
NORWALK, CONNECTICUT

[Redacted]
Contracting Officer
United States Government
United States of America

Subject: Supplemental Agreement No. 6 to Contract SC 21-54

Reference: 1) Proposal of 1 March 1957 on Training of Hycon Maintenance Personnel.

2) Hycon Contract Change Proposal #24, 4 January 1957.

3) Letter of 30 January 1957 from [Redacted]
[Redacted] and telephone conversation of February 6, 1957 between
[Redacted] in regard to Contract Item
236.

Dear Sir:

In accordance with General Provisions Clause 2, Changes, of Contract SC 21-54, we herewith submit our claim for adjustment in the contract price by amending the contract as follows:

1) The deletion of subsections 2, 4 and 6 from Section I, Price Re-determination, and the substitution of new subsections 2, 4 and 6 to reflect the decrease in Target Cost and Target Price and the increase in Target Profit as a result of adding and deleting items from the contract. Tabulations showing the derivation of the new Target Cost, Target Profit and Target Price are attached to this letter.

2) The addition to Appendix I, Section A, of pages I-C and XLVIX describing the addition to the services to be performed of Item 317 for the training of Hycon maintenance personnel in the operation of the Data Camera, Scanning Periscope and Hand Control and the Memory Unit as described in reference 1 above.

3) The addition to Appendix I, Section B, of pages XII-D, XXVIII-A, XXIX-A, XXXI-B and XXXVI-A describing the revisions to the Ground Support Equipment and the Operational Spares as described in reference 2 and 3 above.

4) The deletion of Appendix I, Section C, and the substitution of a new Appendix I, Section C, to reflect the decrease in the fee for Coordination Services based on the deletion of items from the Ground Support Equipment

1957

File: OCTRO-Contract
Proposal section
SC-21-54 25X1
25X1

25X1
25X1

25X1

To: Mr. Joseph Harrison Welles

Page two

To accomplish the foregoing changes, we have prepared and submit herewith in quadruplicate Supplemental Agreement No. 6. If this agreement is satisfactory, will you kindly execute and return one copy of this agreement. The remaining copies of this agreement may be retained for your files.

Sincerely yours,

THE PERKIN-ELMER CORPORATION

A rectangular box used to redact the signature of the Vice-President of The Perkin-Elmer Corporation.

25X1

Vice-President

RMS:hm


Encl #1

PAGE 14124

COPY 1 OF 4

Target Cost per Supplemental Agreement No. 5	\$5,995,642 ✓
Decrease in Target Cost per Supplemental Agreement No. 6	
1) Item 318 - 217	\$2221 ✓ Section A. Item
2) Hycon Change Order #24	(2835) ✓
3) Item 256	- 0 -
4) Item 184	(85) - 3% on (\$2835) only
Total Decrease in Target Costs	(699) ✓
New Target Cost	\$5,994,943 ✓
Target Profit per Supplemental Agreement No. 5	\$419,903 ✓
Increase in Target Profit per Supplemental Agreement No. 6	
1) Item 317	\$266 ✓ 12% of Item 317
2) Hycon Change Order #24	- 0 -
3) Item 256	- 0 -
4) Item 184	(142) ✓ 5% on (\$2835) only
Total Increase in Target Profit	124 ✓
New Target Profit	\$420,027 ✓
New Target Cost	\$5,994,943 ✓
New Target Profit	420,027 ✓
New Target Price	\$6,414,970 ✓

2221
266
2487



TRAINING OF HYCON MAINTENANCE PERSONNEL

In order to assure satisfactory field maintenance of the Data Camera, Scanning Periscope and Hand Control and Memory Unit three technical training sessions of one week each were held to train the Hycon maintenance personnel responsible for this equipment in the field.

The first session was held in February 1956 with four people in attendance. The second session was held in June 1956 in which two people were trained. The third and final session was in August 1956 and lasted ten days with four people being trained.

In order to cover the costs of these training sessions we request that our contract be amended by the addition of Item 317 as follows:

Three (3) training sessions of one week each for Hycon personnel in the maintenance and operation of the Data Camera, Scanning Periscope and Hand Control and Memory Unit.

\$829

\$2487 ✓

Delivery - February 28, 1956
June 30, 1956
August 10, 1956

OPERATIONAL SPARES


Item 256

This item is being revised at no increase in price to itemize the spares being supplied so that Hycon may bill the individual components as they are delivered rather than waiting until all the items are delivered.

The background data for this request is contained in a letter of 30 January 1957 from [redacted] On 6 February 1957 verbal permission for this revision was received from [redacted]

25X1

25X1



GROUND SUPPORT EQUIPMENT

On January 17, 1957 we received Contract Change Proposal #24 from Hycon requesting an amendment to our contract for the deletion of certain items from the Ground Support Equipment and a corresponding reduction in the contract price based on these deletions.

In the ensuing time, we have examined this proposal carefully and found that the reasons advanced by Hycon for revising the Ground Support Equipment are sound and that the net decrease of \$2,835 is entirely reasonable for the deletions being made.

Therefore, we request that our contract be amended in accordance with Contract Change Proposal #24 to cover the revisions to the Ground Support Equipment. We are enclosing for your reference a copy of Contract Change Proposal #24.

RVK:hm